Grid Dynamics

START

FINISH

Business Analysis

BA Queue

1

1

1

1 day × 3 capacity

Development

Dev Queue

1★	2
1★	2
1★	2
1★	2
1★	2

2 days × 5 capacity

← 30% to Business Analysis

Quality Assurance

QA Queue

| 1★ | 2 |
| 1★ | 2 |

2 days × 2 capacity

← 30% to Development

DevOps

Deploy Queue

∞

Unlimited capacity

⚠ Deploys ONLY on Days 5, 10, 15, 20

CRITICAL GAME RULES

⚠ **Row Occupancy:**
One token blocks entire row for full duration

⚠ **Rework (30%):**
Roll die on ★ squares. 1-2=send back